

CprE/SE 491 Dec15-07 Week 7 (2/22/15 - 2/28/15) Report

Advisor: Srikanta Tirthapura

Client: Unity Point Health

Team Leader: Taylor Greiner

Team Holder: Thomas Snyder

Comm. Leader: Tommy Schwaderer

Comm. Leader: David Wielinski

Webmaster: Li Hang

Project Title: Healthcare Analytics

Weekly Summary

The main goal this week was to get confirmation from UPH that our project plan worked with what they wanted to do. We also wanted to talk to them about getting the laptops in order to get started on coding.

Meeting Notes

No formal meetings occurred this week but we have been exchanging emails with UPH.

Pending Issues

1. We are still waiting on Apple computers from UPH

Plans for Next Week

T. Snyder: Start writing some element of code for the application provided we have received laptops from UPH.

T. Schwaderer: Start playing around with writing some code.

T. Greiner: Start testing healthkit and ios development. Continue watching lynda videos and doing tutorials.

D. Wielinski: Get on a computer and start the application framework.

L. Hang: finish the wiki page and upload group pics into website

Individual Contributions

T. Snyder: Watched more Lynda videos (1 hr)

T. Schwaderer: Watched some more Lynda videos (1 hr)

T. Greiner: Watch lynda videos and read tutorials(1.5 hr)

D. Wielinski: Continue research for the application. (2 hr).

L. Hang: watch lynda videos and update website(1 hr)

Total Contributions for the Project

T. Snyder: 1 hr

T. Schwaderer: 1 hr

T. Greiner: 0 hr

D. Wielinski: 2 hr

L. Hang: 1hr

Total: 5 Hours