

CprE/SE 491 Dec15-07 Week 8 (3/1/15 - 3/7/15) Report

Advisor: Srikanta Tirthapura

Client: Unity Point Health

Team Leader: Taylor Greiner

Team Holder: Thomas Snyder

Comm. Leader: Tommy Schwaderer

Comm. Leader: David Wielinski

Webmaster: Li Hang

Project Title: Healthcare Analytics

Weekly Summary

The main goal this week was to get an update on the status of Apple computers. While we were waiting for that, we were also involved in continuing to learn about HealthKit and iOS 8 for when they arrive. We also began to look at the requirements for the design document.

Meeting Notes

No formal meetings this week. however, we did exchange emails with UPH to confirm progress in the Macbook shipping status. They also have mentioned interest in another in-person meeting to finalize project goals on their end.

Pending Issues

1. Waiting for Macbooks to arrive
2. Haven't heard back about the legal documents we inquired about

Plans for Next Week

T. Snyder: Hopefully receive the Macbooks. Create Design Document template to be filled out by all group members.

T. Schwaderer: Work on Design Document, hopefully start working on development with the Macbooks.

T. Greiner: Work on Design Document. Continue working on HealthKit and iOS development

D. Wielinski: Read the most books

L. Hang: upload team pics to website and plan to get wiki done during spring break.

Individual Contributions

T. Snyder: Lynda videos (1 hr)

T. Schwaderer: Tried working with Swift (0.5 hr)

T. Greiner: iOS Healthkit Tutorials (1 hr)

D. Wielinski: Read the most books (2 hr)

L. Hang: Update Garmin wearable data, continue working wiki.(1hr)

Total Contributions for the Project

T. Snyder: 7.5 hr

T. Schwaderer: 6 hr

T. Greiner: 7.5 hr

D. Wielinski: 9 hr

L. Hang: 8 hr

Total: 37.5 Hours